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ESTIMATE RUN 11/20/2017

ESTIMATE SUMMARY 10:49:18

CONTID: C21389         ESTIMATE NO: 0004 PROG 2005

PCN: 21389-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP US 385 INTERSECTION AT CR PERCENT TIME:

PROJECT NO: STA3852-016                   

RAMP US 385 INTERSECTION AT CR 33.6

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 549,200.55 PARTICIPATING $ $ 57,725.70

AWARD PROJECT AMT: 480,133.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.15

WORK DAYS

WORK DAYS

93.34%

36,576.16

57,725.70

57,725.70

57,725.70

$

$

$

$

512,624.39

0.00

512,624.39

0.00

512,624.39

-7,202.01

0.00

505,422.38

0.00

AMOUNT DUE 505,422.38 57,725.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,725.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.5 TIME ALLOW: 27

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2017

05/03/2017

10/27/2017

10/27/2017

10/30/2017

08/18/2016

09/15/2016

11/01/2016

05/03/2017
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PCN: 21389-BID    ESTIMATE RUN 11/20/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 756.000

0.000

202-00220  
 

15,573.60756.000

0.00

756.000

SY  

20.60000

0010 Compaction (AASHTO T 180) 588.000

0.000

203-01030  
 

11,760.00588.000

0.00

588.000

CY  

20.00000

0015 Blading 54.750

0.000

203-01500  
 

6,789.0054.750

0.00

70.000

HOUR

124.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

252.000

208-00002  
 

1,663.20252.000

1,663.20

800.000

LF  

6.60000

0021 Erosion Log Type 2 (8 In) July MCR 725.000

0.000

208-00007  
 

3,081.25725.000

0.00

725.000

LF  

4.25000

0025 Removal and Disposal of Sediment (Labor) 29.500

112.000

208-00103  
 

9,197.50141.500

7,280.00

141.500

HOUR

65.00000

0030 Removal and Disposal of Sediment (Equipment) 15.000

28.000

208-00105  
 

7,740.0043.000

5,040.00

43.000

HOUR

180.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

225.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

70.00000

0045 Erosion Control Management 5.000

3.000

208-00207  
 

3,200.008.000

1,200.00

8.000

DAY 

400.00000

0050 *Seeding (Native) 2.300

0.000

212-00006  
 

1,207.502.300

0.00

5.200

ACRE

525.00000
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PCN: 21389-BID    ESTIMATE RUN 11/20/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Soil Conditioning 2.300

0.000

212-00032  
 

10,626.002.300

0.00

5.200

ACRE

4,620.00000

0060 *Mulching (Weed Free Straw) 2.300

0.000

213-00004  
 

1,242.002.300

0.00

5.200

ACRE

540.00000

0065 *Mulch Tackifier 462.000

0.000

213-00061  
 

1,478.40462.000

0.00

1,040.000

LB  

3.20000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

236.000

741.000

216-00201  
 

3,224.10977.000

2,445.30

977.000

SY  

3.30000

0075 Hot Mix Asphalt (Patching) (Asphalt) 13.100

0.000

403-00720  
 

3,275.0013.100

0.00

13.100

TON 

250.00000

0080 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,887.620

0.000

403-34751  
 

245,390.601,887.620

0.00

1,887.620

TON 

130.00000

0081 12 In CSP May MCR's 70.000

0.000

603-10120  
 

4,340.0070.000

0.00

70.000

LF  

62.00000

0082 Riprap (9 In) May MCR's 25.000

0.000

506-00209  
 

3,906.2525.000

0.00

36.000

CY  

156.25000

0085 *Delineator (Drivable Concrete Installation) (T ype I) 8.000

0.000

612-00101  
 

1,320.008.000

0.00

9.000

EACH

165.00000

0090 *Delineator (Drivable Concrete Installation) (T ype II) 15.000

0.000

612-00102  
 

2,475.0015.000

0.00

15.000

EACH

165.00000

0095 *Delineator (Drivable Concrete Installation) (T ype III) 4.000

0.000

612-00103  
 

660.004.000

0.00

4.000

EACH

165.00000
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PCN: 21389-BID    ESTIMATE RUN 11/20/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Sign Panel (Class I) 5.000

0.000

614-00011  
 

137.505.000

0.00

5.000

SF  

27.50000

0105 *Sign Panel (Class II) 52.000

0.000

614-00012  
 

1,716.0052.000

0.00

52.000

SF  

33.00000

0110 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000

0.000

614-01503  
 

495.001.000

0.00

1.000

EACH

495.00000

0115 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

6.000

0.000

614-01573  
 

3,960.006.000

0.00

6.000

EACH

660.00000

0120 *Construction Surveying 1.000

0.000

625-00000  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0125 *Mobilization 0.524

0.476

626-00000  
 

77,000.001.000

36,652.00

1.000

L S 

77,000.00000

0130 *Pavement Marking Paint 41.000

0.000

627-00001  
 

2,460.0041.000

0.00

41.000

GAL 

60.00000

0135 *Epoxy Pavement Marking 45.000

0.000

627-00005  
 

7,740.0045.000

0.00

45.000

GAL 

172.00000

0140 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000

0.000

627-30405  
 

2,140.00107.000

0.00

107.000

SF  

20.00000

0145 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

40.000

0.000

627-30410  
 

600.0040.000

0.00

40.000

SF  

15.00000

0150 *Flagging 585.500

22.000

630-00000  
 

21,262.50607.500

770.00

638.000

HOUR

35.00000
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PCN: 21389-BID    ESTIMATE RUN 11/20/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Traffic Control Inspection 41.000

0.000

630-00007  
 

10,250.0041.000

0.00

41.000

DAY 

250.00000

0160 *Traffic Control Management 25.000

2.000

630-00012  
 

32,400.0027.000

2,400.00

32.000

DAY 

1,200.00000

0165 *Construction Traffic Sign (Panel Size A) 4.500

0.500

630-80341  
 

220.005.000

22.00

5.000

EACH

44.00000

0170 *Construction Traffic Sign (Panel Size B) 23.400

2.600

630-80342  
 

1,430.0026.000

143.00

27.000

EACH

55.00000

0175 *Construction Traffic Sign (Panel Size C) 3.600

0.400

630-80343  
 

220.004.000

22.00

4.000

EACH

55.00000

0180 *Drum Channelizing Device 31.500

3.500

630-80360  
 

770.0035.000

77.00

35.000

EACH

22.00000

0185 *Traffic Cone 14.400

1.600

630-80380  
 

112.0016.000

11.20

50.000

EACH

7.00000

0190 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

1,950.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Asphalt Cement Cost Adjustment 2,276.080

0.000

700-70019  
 

2,276.082,276.080

0.00

2,550.000

F A 

1.00000
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PCN: 21389-BID    ESTIMATE RUN 11/20/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:49:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A Quality Incentive Payment 1,285.910

0.000

700-70025  
 

1,285.911,285.910

0.00

4,500.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 512,624.3957,725.70549,200.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 512,624.3957,725.70$549,200.55$CURRENT AMTPROJECT TOTAL


